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AUTHORIZING THE EXECUTION OF DEDUCTIVE FIELD 
ALTERATION NO. 1 TO REDUCE THE AMOUNT OF THE 
CONTRACT WITH YANTIS COMPANY FOR THE RUNWAY SAFETY 
AREA IMPROVEMENTS PROJECT AT THE SAN ANTONIO 
INTERNATIONAL AIRPORT IN THE AMOUNT OF $90,000.00; 
REVISING THE PROJECT BUDGET AND TRANSFERRING FUNDS. 

* * * * * * 

WHEREAS, Ordinance No. 101265 passed and approved on August 25, 2005, awarded a 
construction contract to Yantis Company for the Remain Overnight Apron Project (“Project”) at 
San Antonio International Airport; and 

WHEREAS, included in this construction contract was a $500,000.00 allowance to relocate 
navigational aids as part of the Runway Safety Area and Improvements Project at the San 
Antonio International Airport; and 

WHEREAS, Yantis Company has submitted a final fixed cost proposal to complete the 
relocation of such navigational aids in the amount of $410,000.00 which has been reviewed and 
accepted by the City; and 

WHEREAS, it is now necessary to authorize the execution of Deductive Field Alteration No. 1 
totaling $90,000.00 and revise the budget; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Deductive Field Alteration No. 1, to the contract with Yantis Company for the 
Remain Overnight Apron Project at the San Antonio International Airport is hereby approved 
and the City Manager or her designee is authorized to execute Field Alteration No. 1, in a form 
substantially the same as that attached hereto as “Attachment 1”. 

SECTION2. The amount of the contract with Yantis Company for the Remain Overnight 
Apron Project at the San Antonio International Airport is decreased by the amount of 
$90,000.00. 

SECTION 3. The budget in fund 5 1099000 entitled “Airport Capital Projects”, Project 
Definition 33-00 142 entitled “Safety Area Improvements - Runway 30L Localizer” at San 
Antonio International Airport”, shall be revised by reducing the previous appropriation in WBS 
33-00 142-05-02 entitled “Yantis Company” by $90,000.00. 

SECTION 4. 
Definition 33-00142 entitled “Safety Area Improvements - Runway 30L Localizer” at San 

The budget in Fund 5 1099000 entitled “Airport Capital Projects”, Project 
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Antonio International Airport”, shall be reduced by transferring $9,375.00 from WBS No. 33- 
142-90-0 1, “AIP 48-04 - Transfers In” from IO- 133000000029, GL 61 02 100, entitled 

“Interfund Transfer Out,” to Fund 
Internal Order No. 133000000029, GL 6101 100 entitled “Interfund Transfer In”. 

26058000 entitled “Federal Aviation Administration,” 

SECTION 5. The budget in Fund 5 1099000 entitled “Airport Capital Projects”, Project 
Definition 33-00142 entitled “Safety Area Improvements - Runway 30L Localizer” at San 
Antonio International Airport”, shall be reduced by transferring $3,125.00 from WBS No. 33- 
142-90-02, entitled “PFC PAYGO - Transfer in from AV-00007-01-01-06”, GL 6102100, 
entitled “Interfund Transfer Out,” to Fund 5 1014000 entitled “PFC Capital Improvement Fund”, 
WBS AV-00007-01-01-06, GL 6 10 1 100 entitled “Interfund Transfer In”. 

SECTION 6. The remaining $77,500.00 of the $90,000.00 budget reduction described in 
Section 3 of this Ordinance will be appropriated in the companion Ordinance B presented 
concurrent with this Ordinance. 

SECTION 7. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, 
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP 
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 8. This Ordinance shall be effective on and after the tenth ( IOth) day after passage. 

PASSED AND APPROVED this 15th day of December, 2005. 

M A  
PHIL HARDBERGER 

APPROVED AS TO FORM: 
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ARTICLE 8, CHANGES/MODIFICATIONS, of Memorandum of Agreement SW-509 
(Agreement) requires that changes to the Agreement shall be made by an appropriate Written 
amendment and that any amendment to the Agreement shall be executed in writing and signed 
by the authorized representatives of each party. 

The Federal Aviation Administration (FAA) and the City of San Antonio, Texas, (the City) 
mutually concur that the Agreement be amended by revising andor amending k i c l e  2, 
Article 4, Article 7, Article 8, and Article 17 of the Agreement as more specifically set forth 
below. Other than the additions to the Agreement more specifically set forth below it is the 
intent of the parties that the language in the original Agreement remain unchanged. 

Article 2, SCOPE, is amended to include the following additional purposes, goals and 
objectives, points of contact, and contributions of the parties. 

Al. Purpose: 

The FAA will provide a new shelter for the relocated runway 30L localizer system, which the 
City will install. Amendment Number 1 (Amendment) sets forth the agreed additional costs for 
Phase 2 of the relocation project identified in Article 2.A. in the original Agreement. 

B1. Specific Goals and Objectives to be accomplished: 

Specific goals and objectives of this Amendment is the second phase of the relocation project 
identified in Article 2.A. in the original Agreement. Specifically, this Amendment includes the 
cost estimate for the FAA to relocate the runway 30L localizer system, which includes a resident 
engineer, engineering and planning, coordination, electronic installation, and system integration 
and flight inspection to return the localizer system to service. 

D1. Roles and Responsibilities: 

1, The FAA has the following responsibilities: 

a. Provide Technical on Site Representative Engineering (TORE) oversight 
services for the construction portion of this Amendment. The TORE’S 
primary responsibility is to protect the interest of the FAA during the 
installation of facilities and equipment the responsibility of which will 

, become the FAA’s. Specifically, the TORE will: 
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construction phase of the project and ensure all necessary information 
is coordinated with the appropriate FAA parties; 
Ensure all efforts are made to minimize the impact to FAA operations 
and existing facilities; 
N~tify the appropriate Airport and FAA personnel and document 
significant discrepancies between the approved design plans and 
specifications and the actual work performed; 
Ensure compliance with all FAA requirements, agreements, orders, 
and standards; and 
Witness key events in the project, such as, but not limited to, the 
splicing, connecting, and testing of all FAA field cables, caldwelding 
of grounding, bonding, and lightning connections. 

ii. 

iii. 

iv. 

v. 

.. 

2. The City has the following responsibilities; 

a. Provide to the FAA, five (5) sets each of construction designs and 
specifications for FAA coordination and review. The City will provide a 
maximum of 15 working days for the FAA to review and consolidate their 
comments back to The City. The City will provide to the FAA, written 
mitigation to each of the FAA’s comments, suggestions, andor 
requirements within 15 working days of FAA’s submission of comments; 
Provide the FAA any known changes in the Projects plans or 
specifications; and 
Provide the FAA 5 sets of “As-Built” construction drawings at the time of 
any and all contractor acceptance inspection(s) and joint acceptance 
inspection(s) in hard copy format and 1 set in electronic file, if the 
electronic standards are provided by FAA, using Micro-station format. 
The “As-Built“ drawings will be delivered no later than 60-days fi-om 
project completion. The requirement for as built drawings and submittal 
of real and personal property data to the FAA shall be in accordance with 
the milestones established in the Project Plans and Specifications. 

b. 

c. 

El. Points of Contacts: 

The FAA hereby identifies the following new points of contact: 

ANI Reimbursable Agreement Coordination: 

George ‘Mac” McGee 
Allport Implementation Engineer, 
Phone: 817-222-4576 

Ernail: george.mcgee@faa.gov 
Fax: 817-222-5970 

I 
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A N I  Technical Coordination: 

Tom Pickavance 
Systems Engineer, ANI-680 
Phone: 817-222-4541 

Email: tom.pickavance@faa.gov 
Fax: 817-222-4861 

F1. Contributions of the Parties. 

3. The estimated cost for this Amendment whit,, covers Phase 2 of the relocation 
project identified in Article 2.A. in the original Agreement is $65,000. 

ARTICLE 4, ESTIMATED COST, is amended to include the following cost: 

The FAA costs associated with this amendment are estimated as follows: 

lation Systems Check 

_ _  

ARTICLE 7, REIMBURSEMENT AND ACCOUNTING ARRANGEMENTS, is amended 
to include the following additional reimbursement and accounting information: 

Al. The City is responsible for the actual expenses incurred on the Project that is 
estimated at $77500.00 The FAA will contribute no funds to the cost of performance 
under this Amendmendment. Obligation will be chargeable to appropriation code: 
1205SW8 1 13/WB40XX/SW8GF0000/xxxxx/12882R0009/20509X where 
XxxXX is the FAA object class code. 

B1. The City must pay thi FAA in advance when the agency is required to obligate 
funds to comply with this agreement. The FAA will provide an advance payment 
compuFation to the City showing the agency’s estimated total cost to be reimbursed. 
The FAA will send the executed agreement to the City with the advance payment 
computation attached and a request for payment in the amount of $38,749.00 for the - 
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'signing of the h e n h e n t .  Payments in the amount of 
t begin 30 days from notification and each 30 days until the 

total of $77500.00 has been paid. The first payment must be received before the FAA 
incurs any obligation to implement, this Amendment. The advance payments will be 
held as a non-interest bearing deposit. 

C1. At the beginning of every month following execution of this agreement, the FAA 
will send a monthly bill to the City in the amount of $12917.00. Payment must be 
received within thirty (30) days of the date on the bill If payment is not received 
within the thirty (30) days, FAA may stop work on the project. The City will pay 
any fees, costs, or other expenses associated with the work stoppage. If payment is 
not received within ninety (90) days after the date on the bill, the FAA may 
terminate the contract and termination costs will be paid by the City;. 

D1. Any amount due on the final bill will be netted against the advance paymentand, as 
appropriate, a refund or final bill will be sent to the City. 

El. The amounts set forth in this Amendment are estimates. If, during the course of the 
Amendment, actual costs are expected to exceed the estimated amount, the FAA will 
notify the City in writing to gain written approval before exceeding the estimated 
cost of this Amendment. 

F1. The FAA hereby identifies the FAA Accounting Branch, AM23 10, Oklahoma City, 
.- , OK, as the new billing office for this Amendment and Agreement SW-509. 

Billiw Office 
DOTRAA 
Account Receivable 

P.O. Box 25082 
Oklahoma City, OK 73 125 

. 2 : -- * .  

M - 3  10 

405-954-4719. 

ARTICLE 8, CHANGESMODIFICATIONS, is amended to read as follows: 

Any changes andor modifications to this Agreement shall be formalized by an appropriate 
written amendment that shall outline in detail the exact nature of the change. Any amendment to 
this Agreement shall be executed in writing and signed by the authorized representative of each 
party. It is the responsibility of each party to ensure that the parties signing this Agreement or 
any subsequent amendment to this Agreement have the authority to represent their respective 
organizations. No oral statement by any person shall be interpreted as modifying or otherwise 
affecting the terms of this Agreement. 

n 1 c -  
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3:. \> '. ARTICLE 17, OFFICIALS NOT TO BENEFIT, is amended to read as follows: 

FAA Acquisition Management System Clause 3.2.5-1 "Officials Not to Benefit," and Clause 
3.2.5-7, "Disclosure Regarding Payments to Influence Certain Federal Transactions," are 
incorporated by reference into this Agreement with the same force and effect as if they were 
given in full text. 

AG€ZEED: 

The FAA and the City agree to the provisions of this amendment, Amendment Number 1 as 
indicated by the signatures of their duly authorized officers. 

The City Of San Antonio Federal Aviation Administration 

BY: BY: 

TITLE: TITLE: Contracting Officer 

DATE: DATE: 
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' Yantis Company . 

P,O. Box 17045 San Antonio Texas 78217 
1 

Phone 210..f355.3780 FAX 210.655.8526 

10-26-05 

Kao-tin Chin 
Aviation Dept. 
SAlA 

Re: Pricing for the relocation of the localizer antenna to Runway 3OL 

Kao Lia, 

The following is a cost brcakdown for the above reforoncod project. 

I. a. Dismantle and store antenna. 
b. Demolish and remove existlng localizer foundation 
c. construct new localizcc foundation 
d Re-aaamble localizer antenna E85,000.00 

U a. Construct concrete duct-bank from new localizer shelter to re-locatad localizer antenna, 
Farfield monitors, and existing Inner marker. Utilizing aimraft rated manholes. 

s ~95,000,00 
Ill a. Furnish and install all required cables to the localizer antenna, Farfield monltors, and Inner marker. 

.N 0 
Q 8 2 - i  

this lncludcs heliax , 19 gauage, power, and all grounding as requited. 

$80,000.00 

IV. a Construct founddon, place and secure new localfzer shelter. 
b. Supply power to new localizer shelter. 

$36,000,00 
V. a. Construct fooupdations and install farfield monitors. 

b. Construct ground check monuments for localizer antenna. 
c. Remove existing localizer shelter and foundation. 

S 14000.00 

Orand total for tho above itemlzed work 5410,OO.OO 

N 
,433 


